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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out: 
Pending 6/15/09

MSL 
Launch Date: 9/15/09 
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2006 2007 2008 2009
J FMAMJ J ASOND J FMAMJ J ASOND J FMAMJ J ASOND J FMAMJ J ASOND

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 2 7/8/08
MSL BOSS Schedule

Resp.NameWBS

6/6 9/15LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 months)

START PHASE

PIMATP the Mission & Secure Funding4.3.1

MMHold MIWG Kickoff Meeting4.3.2

MMManage ICD Development4.3.3

MMCDRL Input & Approval4.3.4

LVMU Requirements Review4.3.5

LVLaunch Vehicle Design Review (PDR & CDR)4.3.6

LV\MMLV Mfg4.3.7

LV\TM"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.8

SC\TMDefine SC Testing4.3.9

SC\TMS/C Testing4.3.11

SC\TMProvide S/C CDRL Input4.3.12

SC\LSIMDevelop Launch Site Operations Plan4.3.13

SC\SMAS/C Final MSPSP4.3.14

SC\LSIMDevelop Launch Site Procedures4.3.15

TMCDRL Review4.3.16

LSIMPublish Preliminary Launch Site Support Plan4.3.18

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.19

LSIMPRD/OR4.3.21

SMAReview LV Mission Unique MSPSP4.3.22

6/6 9/15

6/29

6/29

8/2

6/29 6/30

6/29 6/15

3/12

9/11 3/13 8/1(U/R)
MUPDR Reconvene

9/1 7/6

7/1

12/1 12/8

12/1 1/1

7/30 8/1

3/2 3/2

3/2

2/1 9/15

9/1 9/1

7/16

6/15 6/15

8/15

6/15 7/15

LSP-F-330.02 Basic
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2006 2007 2008 2009
J FMAMJ J ASOND J FMAMJ J ASOND J FMAMJ J ASOND J FMAMJ J ASOND

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 2 of 2 7/8/08
MSL BOSS Schedule

Resp.NameWBS

TMMission Support Analysis4.3.23

TMVerify ICD4.3.24

LVHAR/MSR equivalent4.3.25

LV\TMDevelop LV/SC & Integrated LS Procedures4.3.26

LV\VSELV Components arrives at Launch Site4.3.27

LSIMPublish Baseline LSSP4.3.28

LSIMGOWG4.3.29

LSIMPrepare PPF & services for GSE/SC arrival4.3.30

LSIMComm & Telemetry Reviews4.3.31

SMAReview S/C Final MSPSP4.3.32

LSIMGOR4.3.33

PIMTrack Milestone Payments4.3.35

PIMProcure Deployable & Fixed Telemetry Assets4.3.36

LSIMBegin Access Badging & Training4.3.37

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.38

TMPayload-LV Fitcheck4.3.39

MMMIWG4.3.40

SMASafety TIMs PSWG4.3.41

SC\LSIMS/C PreShip Review4.3.42

SC\LSIMS/C Ships4.3.43

MMPhase Close-Out4.3.44

1/1 8/11

7/1 9/1

3/1 8/15

5/1 8/15

7/6

1/15

10/4 4/1 7/18 11/7 8/12 (Tent)

2/15 4/15

6/29 6/15

4/1 5/15

3/15

6/15 6/15

6/15 6/15

3/15

3/12 8/1

11/8

1/304/11 7/17 1/15 8/14 (Tent)

6/6 4/5 11/7 2/20

4/5

4/10

6/15

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Phase VI Close Out: 
Pending 7/17/08

BOSS Mission Status: OSTM 
Launch Date: 6/20/08 



July 17, 2008 LSP Internal Use Only 22



July 17, 2008 LSP Internal Use Only 23



July 17, 2008 LSP Internal Use Only 24



July 17, 2008 LSP Internal Use Only 25



July 17, 2008 LSP Internal Use Only 26



July 17, 2008 LSP Internal Use Only 27



July 17, 2008 LSP Internal Use Only 28

May'08 Jun'08 Jul'08
19 26 2 9 16 23 30 7 14 21

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 7/10/08

BOSS OSTM Schedule

Resp.NameWBS

7/17Launch Phase (~L-10 days to Launch)

START PHASE

SC/LVMate SC to LV6.3.1

SC/LV"Process LV, SC, and Integrated LV/SC"6.3.2

LDReview Press Release6.3.3

HQPublic Awareness6.3.4

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, 
Des Rev, Qual)"6.3.5

LDFRR6.3.6

LDLMCM6.3.7

LDMission Rehearsal (MDR)6.3.8

TMICD Verification Complete6.3.9

LDLRR6.3.10

LDSign CoFR6.3.11

LDLaunch Decision6.3.12

LVLaunch6.3.13

LVConfirm SC Separation6.3.14

LVLaunch Vehicle in Final State6.3.15

MMPhase Close-Out6.3.16

7/17

6/5

5/28

6/20

6/18

6/19

6/19

6/16

6/17

6/17

6/19

6/18

6/18

6/20

6/20

6/20

6/20

7/17

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Phase IV Close Out: 
Pending 11/16/08

BOSS Mission Status: Kepler
Launch Date: 2/16/09 
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2006 2007 2008 2009
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 2 7/14/08

BOSS Kepler Schedule

Resp.NameWBS

11/1 4/16LV & SC Eng & Mfg Phase (~L-27 mths to ~L-3 mths)

START PHASE

PIMATP the Mission & Secure Funding4.3.1

MMHold MIWG Kickoff Meeting4.3.2

MMManage ICD Development4.3.3

MMCDRL Input & Approval4.3.4

LVMU Requirements Review4.3.5

LVLaunch Vehicle Design Review (PDR & CDR)4.3.6

LVLV Mfg4.3.7

LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.8

SCDefine SC Testing4.3.9

SCSIR4.3.10

SCS/C Testing4.3.11

SCProvide S/C CDRL Input4.3.12

SCDevelop Launch Site Operations Plan4.3.13

SCS/C Final MSPSP4.3.14

SCDevelop Launch Site Procedures4.3.15

TMCDRL Review4.3.16

TMMission Unique IV&V4.3.17

LSIMPublish Preliminary Launch Site Support Plan4.3.18

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.19

PIMProcure PPF via Payload Process Task Order4.3.20

LSIMRelease PRD/OR to ER4.3.21

11/1 4/16

11/1

11/1

4/5

2/15 1/30

11/1 4/16

11/30 12/19

7/15 10/1

5/9

8/29

7/22 9/18

11/1 4/16

1/15

8/1

1/5

11/1 4/16

11/20

11/1 2/16

11/20 7/9

PRD 2/15 9/19 OR

LSP-F-330.02 Basic
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2006 2007 2008 2009
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 2 of 2 7/14/08

BOSS Kepler Schedule

Resp.NameWBS

SMAReview LV Mission Unique MSPSP4.3.22

TMMission Support Analysis4.3.23

TMVerify ICD4.3.24

LVHAR/MSR equivalent4.3.25

LVDevelop LV/SC & Integrated LS Procedures4.3.26

LVLV Components arrives at Launch Site4.3.27

LSIMPublish Baseline LSSP4.3.28

LSIMGOWG4.3.29

LSIMPrepare PPF & services for GSE/SC arrival4.3.30

LSIMComm & Telemetry Reviews4.3.31

SMAReview S/C Final MSPSP4.3.32

LSIMGOR4.3.33

PIMProcess Launch Delays as needed4.3.34

PIMTrack Milestone Payments4.3.35

PIMProcure Deployable & Fixed Telemetry Assets4.3.36

LSIMBegin Access Badging & Training4.3.37

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, 4.3.38

TMPayload-LV Fitcheck4.3.39

MMMIWG4.3.40

SMASafety TIMS PSWG4.3.41

SCS/C PreShip Review4.3.42

SCS/C Ships4.3.43

MMPhase Close-Out4.3.44

12/16 1/16

2/15 2/16

5/1

1/5

11/19

9/9

1/18 6/11 8/21

10/6 12/8

2/1 8/21

10/15 11/15

11/12

11/1 2/16

11/1 2/16

8/16 2/16

10/6 2/6

11/1 2/16

8/25

1/18 10/24 6/11 8/21

8/15

8/16

11/16

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out: 
Pending 7/16/09

WISE 
Launch Date: 11/1/09
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2007 2008 2009 2010

F M AM J J A S O N D J F M AM J J A S O N D J F M AM J J A S O N D J F M AM

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 2 7/17/08

BOSS WISE Schedule

Resp.NameWBSID

3/23BOSS WISE Schedule1

2/16LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 2

START PHASE3

PIMATP the Mission & Secure Funding4.3.14

MMHold MIWG Kickoff Meeting4.3.25

MMManage ICD Development4.3.36

MMCDRL Input & Approval4.3.47

LVLV Mfg4.3.78

LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.89

SCDefine SC Testing4.3.910

SCSIR4.3.1011

SCS/C Testing4.3.1112

SCProvide S/C CDRL Input4.3.1213

SCDevelop Launch Site Operations Plan4.3.1314

SCS/C Final MSPSP4.3.1415

SCDevelop Launch Site Procedures4.3.1516

TMCDRL Review4.3.1617

LSIMPublish Preliminary Launch Site Support Plan4.3.1818

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.1919

PIMProcure PPF via Payload Process Task Order4.3.2020

LSIMPRD/OR4.3.2121

SMAReview LV Mission Unique MSPSP4.3.2222

TMMission Support Analysis4.3.2323

TMVerify ICD4.3.2424

3/23

2/16

8/7

8/7

10/3

1/1 4/30

11/1 7/31

4/30 8/31

3/2

2/20 8/29

1/18

1/21 11/1

7/1 6/23

1/1 6/23

3/1 6/2

11/29 7/31

2/15

11/1

2/15 5/31

3/23

8/1 9/1

1/24 10/1

6/1 11/1

LSP-F-330.02 Basic
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2007 2008 2009 2010

F M AM J J A S O N D J F M AM J J A S O N D J F M AM J J A S O N D J F M AM

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 2 of 2 7/17/08

BOSS WISE Schedule

Resp.NameWBSID

LVHAR/MSR equivalent4.3.2525

LVDevelop LV/SC & Integrated LS Procedures4.3.2626

LVLV Components arrives at Launch Site4.3.2727

LSIMPublish Baseline LSSP4.3.2828

LSIMGOWG4.3.2929

LSIMPrepare PPF & services for GSE/SC arrival4.3.3030

LSIMComm & Telemetry Reviews4.3.3131

SMAReview S/C Final MSPSP4.3.3232

LSIMGOR4.3.3333

PIMProcess Launch Delays as needed4.3.3434

PIMTrack Milestone Payments4.3.3535

PIMProcure Deployable & Fixed Telemetry Assets4.3.3636

LSIMBegin Access Badging & Training4.3.3737

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3838

TMPayload-LV Fitcheck4.3.3939

MMMIWG4.3.4040

SMASafety TIMS PSWG4.3.4141

SCS/C PreShip Review4.3.4242

SCS/C Ships4.3.4343

MMPhase Close-Out4.3.4444

7/16 10/27Launch Site Operations (~L-3 months to ~L-10 days)45

9/17 11/2Launch Phase (~L-10 days to Launch)68

11/2 3/23Post Launch Phase (to ~L+3 months)86

8/1 8/1

9/21 10/16

5/1 10/1

5/1

9/24 (TBD) 2/25 8/28 2/16

5/1 7/23

6/23 7/23

4/23 6/23

6/23

8/1 11/1

8/1 11/1

5/1 11/1

6/23 7/23

3/20 11/1

12/9

2/20 7/15 1/15 7/6

4/25 5/17

7/9

7/23 7/27

7/16

7/16 10/27

9/17 11/2

11/2 3/23

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering

Manufacturing
Mission
Planning

Launch
Site Ops Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle 

Close Out:
Pending 2/23/10

Aquarius
Launch Date: 5/23/10
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2008 2009 2010 2011
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 5 7/16/08

BOSS AQUARIUS Schedule

Resp.NameWBSID

3/5BOSS Aquarius Schedule1
3/5 2/23Baseline & Procure Launch Services Phase (~L-2 to 3 years)2

START PHASE3

LSPAssign LSTO Team3.3.14

MMPrepare Final SC IRD3.3.25

LSTOReview Requirements & IRD3.3.36

SCSubmit IRD3.3.47

TMPrepare/Review SC IRD & Hold IRD-ERB3.3.58

LSTODefine LV Acquisition Strategy3.3.69

LSIMHold Kick-off GOWG3.3.710

LSTOLSP PRCB for LV Acquisition Strategy3.3.811

LSTOPrepare Sole Source Justification3.3.912

HQLV Selection3.3.1013

LSTOHold Competition (Review IRD) (LSTO)3.3.1114

LSTOLSP PRCB for LV Selection3.3.1215

LSTOPresent Findings to Flight Planning Board3.3.1316

LSIMDevelop LSSP3.3.1417

PIM"Prepare Cost Estimate, Customized Payment Schedule (if required) and 3.3.1518

PIMGenerate Configuration Action Request (CAR)3.3.1619

SCSafety Requirements Tailoring3.3.1720

SCPreliminary SC MSPSP3.3.1821

TMLV Orbital Debris Assessment (ODA) (LV & SC)3.3.1922

SCSC CDR3.3.2023

MMPrepare Mission Approval Plan3.3.2124

LSPLSP Confirm Manifest Launch Date3.3.2225

MMLSP PRCB for ATP3.3.2326

MMHold FPB ATP3.3.2427

HQConfirm Manifest Launch Date3.3.2528

PIMPlace Mission on Contract3.3.2629

SMAReview SC Preliminary MSPSP3.3.2730

LSTOReview Press Release3.3.2831

MMPhase Close-Out3.3.2932

3/5

3/5 2/23

3/5

3/6 4/2

4/3 4/30

5/1 5/28

5/28

5/29 6/25

6/26 7/23

3/5

7/24 8/20

8/21 9/17

9/18 10/15

7/24 8/20

8/21 9/17

9/18 10/15

3/6 4/2

3/6

3/9 4/3

5/29 6/25

6/26 7/23

6/26 7/23

7/23

5/1 5/28

11/13 12/10

5/29 6/25

6/26 7/23

10/16 11/12

7/24 8/20

7/24 8/20

10/16 11/12

2/23

LSP-F-330.02 Basic
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2007 2008 2009 2010
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 2 of 2 5/20/08

BOSS AQUARIUS Schedule

Resp.NameWBSID

TMMission Support Analysis4.3.2326

TMVerify ICD4.3.2427

LVHAR/MSR equivalent4.3.2528

LVDevelop LV/SC & Integrated LS Procedures4.3.2629

LVLV Components arrives at Launch Site4.3.2730

LSIMPublish Baseline LSSP4.3.2831

LSIMGOWG4.3.2932

LSIMPrepare PPF & services for GSE/SC arrival4.3.3033

LSIMComm & Telemetry Reviews4.3.3134

SMAReview S/C Final MSPSP4.3.3235

LSIMGOR4.3.3336

PIMProcess Launch Delays as needed4.3.3437

PIMTrack Milestone Payments4.3.3538

PIMProcure Deployable & Fixed Telemetry Assets4.3.3639

LSIMBegin Access Badging & Training4.3.3740

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3841

TMPayload-LV Fitcheck4.3.3942

MMMIWG4.3.4043

SMASafety TIMS PSWG4.3.4144

SCS/C PreShip Review4.3.4245

SCS/C Ships4.3.4346

MMPhase Close-Out4.3.4447

1/8 2/4

2/5 3/4

12/11 1/7

1/8 2/4

2/5 3/4

10/16 11/12

10/15

11/13 12/10

12/11 1/7

9/18 10/15

1/7

10/16 11/12

10/16 11/12

10/16 11/12

12/11 1/7

3/5 4/1

4/2 4/29

9/17

10/15

3/4

3/5 4/1

4/1

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

GRAIL 
Launch Date: 9/01/10
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering

Manufacturing
Mission
Planning

Launch
Site Ops Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle 

Close Out:
Pending 
10/24/08

OCO 
Launch Date: 1/15/09
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2007 2008 2009

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 7/16/08

BOSS OCO Schedule

Resp.NameWBSID

10/24BOSS OCO Schedule1

10/24LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 
months)2

LVLV Mfg4.3.73

LVLV Components arrives at Launch Site4.3.274

LSIMPublish Baseline LSSP4.3.285

LSIMGOWG4.3.296

LSIMPrepare PPF & services for GSE/SC arrival4.3.307

LSIMComm & Telemetry Reviews4.3.318

SMAReview S/C Final MSPSP4.3.329

LSIMGOR4.3.3310

PIMProcess Launch Delays as needed4.3.3411

PIMTrack Milestone Payments4.3.3512

PIMProcure Deployable & Fixed Telemetry Assets4.3.3613

LSIMBegin Access Badging & Training4.3.3714

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3815

TMPayload-LV Fitcheck4.3.3916

MMMIWG4.3.4017

SMASafety TIMS PSWG4.3.4118

SCS/C PreShip Review4.3.4219

SCS/C Ships4.3.4320

MMPhase Close-Out4.3.4421

10/24

10/24

8/20

5/16 7/3

7/4

5/7 9/15 LOWG

10/14

6/16 7/15

10/23

9/1 9/26

10/18

10/18

10/10

10/15 10/24

10/24

LSP-F-330.02 Basic
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